

CD 180 (900 mm)	Start July 1    End November 1956	Estimated Schedule To Complete
-----------------	-----------------------------------	-----------------------------------

2 Months Delay on Specs Clarification

Job 25% Expended	Mech. Design Complete Parts Fabricated 80% Complete Elec. Design 25% Complete Elec. Parts (STD) Purchased Elec. Fabrication Started
------------------	---

*Inspection report*  
*Sent in*  
*Sept - 4 56*  
 On Time

CD 181 (K-100)	Start July 1    End November 1956	
----------------	-----------------------------------	--

2 Months Delay in Specifications

Job 15% Expended	Parts Purchased Mech. Design 20% Complete Elec. Design 20% Complete Elec. Fabrication 10% Mech. Fabrication 10%
------------------	---

On Time

CD 182 (Sequence)	Start May    End December 1956	
-------------------	--------------------------------	--

Job 10% Expended	Mech. Design 10% No Parts As Yet
------------------	-------------------------------------

Perhaps  
1 Month Late

CD 190 (Minicam)	Start July 1    End April 1957	
------------------	--------------------------------	--

Job % Expended	Scheduled for Design to Start On September 4th, 1956.
----------------	--